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MID WALES REGIONAL TRANSPORT PLAN (RTP) 
Appendix 7 - Mid Wales Regional Transport Delivery Plan and Programme 

Mid Wales Regional Transport Delivery Programme 
Table 1 presents the 2026-2031 delivery programme for the Local Authority Delivered schemes alongside the proposed total spend per year.  

Table 1: RTDP - Local Authority Delivered Schemes - Delivery Programme 

Priority 
Number Scheme Reference and Name Scheme Description Local Authority 2026/2027 2027/28 2028/29 2029/30 2030/31 

2 
WCW - 7  
Safe routes in the community - NLW and Cefn Llan – 
Aberystwyth path upgrades 

NLW and Cefn Llan – Aberystwyth path upgrades 
Ceredigion County Council £130,000     

3 

WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Rhiwgoch Aberaeron - Footway Phase III, Phased 
improvements between Aberaeron and Felinfach  

Rhiwgoch Aberaeron - Footway Phase III, Phased improvements 
between Aberaeron and Felinfach initially, Ceredigion County Council £250,000     

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Waunfawr to IBERS Active Travel Link 

Waunfawr to IBERS Active Travel Link 
Ceredigion County Council £1,600,000     

3 

WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Cardigan (mesh density work) for Active Travel route - support 
Cardigan interchange development 

Cardigan (mesh density work) for Active Travel route - support 
Cardigan interchange development. Ceredigion County Council £250,000     

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Crick/Llangattock 

Crickhowell/Llangattock 
Powys County Council  £900,000     

3 
WCW-2  
Walking, cycling and wheeling infrastructure improvements - 
Outside of the designated Active Travel localities - Hay-on-Wye 

Hay-on-Wye 
Powys County Council £100,000     

3 
WCW-2  
Walking, cycling and wheeling infrastructure improvements - 
Outside of the designated Active Travel localities - Rhayader 

Rhayader 
Powys County Council £100,000     

7 
PTI-4  
Improvements to Rail hubs and interchanges - Aberystwyth 
railway station  

Improvements to interchange at Aberystwyth railway station 
which may include improvements to connectivity with buses and 
taxis. Scheme may include signage and review location and 
facilities of bus station.   

Ceredigion County Council  £100,000     

2 WCW-7  
Safe routes in the community - Llanrhystud 

Llanrhystud Ceredigion County Council £500,000 £500,000    

3 WCW-1  Newtown Riverside  Powys County Council  £500,000 £500,000    
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Priority 
Number Scheme Reference and Name Scheme Description Local Authority 2026/2027 2027/28 2028/29 2029/30 2030/31 

Walking, cycling and wheeling infrastructure improvements - 
Newtown Riverside 

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Newtown Central (Including Treowen) 

Newtown Central (Including Treowen) 
Powys County Council  £100,000 £400,000    

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Brecon to Grosfford 

Brecon to Groesffordd 
Powys County Council £100,000 £1,000,000    

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Llanidloes 

Llanidloes  
Powys County Council  £100,000 £1,000,000    

6 
SC2 
Improvements to highway infrastructure - Transforming the 
High Street  

Brecon 
Powys County Council £3,000,000 £3,000,000    

9 
SC 3  
Ridgeway Roundabout to Troed yr Rhiw Cottages Caridan - 
Safety Improvement 

New Active Travel Route to 6 cottages and carriageway 
improvements. Ceredigion County Council 

 £1,500,000 £1,500,000    

10 GV-2  
ULEV 2 

Residential hub electric vehicle charging network to be 
developed. Expand electric vehicle infrastructure provision across 
the region with a focus on areas best suited for public investment 
(including visitor destinations). Planned trial areas to include 
Aberystwyth (12 areas for review), Lampeter (3 areas for review), 
Cardigan (4 trial areas for review), Llandysul Town, Aberaeron (5 
areas for review), Aberporth, New Quay and Borth (1 area for 
review).   

Across both local 
authorities £250,000 £250,000    

7 
PTI-4  
Improvements to Rail hubs and interchanges - Machynlleth 
Railway Station Interchange 

Machynlleth Railway Station Interchange: Rail/bus interchange 
and enhanced car park. Powys County Council   £2,000,000    

11 

SC 6  
Upgrade of Glasbury Bridge Powys  

Glasbury bridge carries the A438 over the River Wye. Glasbury 
bridge carries the A438 over the River Wye. It is currently in a poor 
condition and is continuing to deteriorate. The scheme will 
upgrade the bridge to cater for future demand.  

Powys County Council   £7,500,000 £7,500,000   

3 

WCW-3  
Walking, cycling and wheeling trails and routes - Outside of the 
designated Active Travel localities - Improvements to the ‘Cylch 
y Cardi’ Route (Aberaeron, Cilau Aeron, Felinfach, Lampeter 
and Llangybi) 

Improvements to the ‘Cylch y Cardi’ Active Travel Route. The aim 
of this scheme is to connect communities of Aberaeron, Cilau 
Aeron, Felinfach, Lampeter and Llangybi by traffic free access for 
communities within the Aeron Valley. Longer Term aim is to link 
into Ystwyth Trail at Tregaron. A section of the proposed route(ref 
CER-FR-LA-317)  is included in the Ceredigion Active Travel 
Future Routes Map (published in 2022).  

Ceredigion County Council   £100,000   

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Knighton Central (train station to town centre) 

Knighton Central (train station to town centre) 
Powys County Council   £400,000   

10 GV-2  
ULEV 3 

Depot charging infrastructure at Penrhos and Glanyrafon 
Depots. Moving forwards there are ambitions to provide 
hydrogen storage for powering larger vehicles with feasibility 
studies to be carried out. 

Across both local 
authorities   £1,000,000   

12 
RS 2  
Junction safety enhancements on local road network for all 
road users 

Improvements to locations, particularly at junctions, where there 
have been significant problems with road traffic collisions. Across both Local 

Authorities  £1,000,000 £1,000,000 £1,000,000   

3 

WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Plascrug Active Travel bridge over the Railway – connecting 
schools - Aberystwyth 

Plascrug Active Travel bridge over the Railway – connecting 
schools - Aberystwyth Ceredigion County Council £150,000 £250,000 £5,000,000 £5,000,000  
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Priority 
Number Scheme Reference and Name Scheme Description Local Authority 2026/2027 2027/28 2028/29 2029/30 2030/31 

4 

WCW-5 
Complete the A486 Footway/Cycleway 

Improvements to the A486 Ceredigion Link Road have resulted in 
the creation of a footway / cycleway for much of its length 
between Llandysul and the A487 at Synod Inn. However, there are 
some long gaps. The objective of this project is to complete the 
creation of a continuous footway / cycleway along the A486 
Ceredigion link Road.   

Ceredigion County Council   £100,000 £1,000,000 £1,000,000  

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Builth Wells bridge 

Builth Wells bridge 
Powys County Council  £100,000 £100,000   £5,000,000 

3 

WCW-3  
Walking, cycling and wheeling trails and routes - Outside of the 
designated Active Travel localities - Construction of a new 
bridge on the C1082 across the River Rheidol at Capel Bangor 

Construction of a new bridge on the C1082 across the River 
Rheidol at Capel Bangor. Proposed construction of a new bridge 
on the C1082 across the River Rheidol at Capel Bangor, to replace 
a deteriorated weak structure. The construction of a new bridge 
would maintain connectivity between rural communities, support 
local businesses and safeguard the Rheidol Trail Cycleway.  

Ceredigion County Council  £50,000 £250,000 £2,500,000 £2,500,000 

1 PTI-2 
Aberystwyth South Park & Ride/Stride/Wheel 

Review and evaluate the proposal for an ‘Aberystwyth South’ Park 
& Ride located at Rhydyfelin. Ceredigion County Council    £100,000 £1,000,000 £1,000,000 

3 
WCW-1  
Walking, cycling and wheeling infrastructure improvements - 
Brecon to Llanfaes (cycleway) 

Brecon to Llanfaes (cycleway) 
Powys County Council    £400,000 £1,000,000 £1,000,000 

3 

WCW-3  
Walking, cycling and wheeling trails and routes - Outside of the 
designated Active Travel localities - Ystwyth Trail Extension – 
Cors Caron to Tregaron and Tynygraig 

Ystwyth Trail Extension – Cors Caron to Tregaron and Tynygraig   
The proposed scheme has two phases. The Cors Caron section 
will complete the off road route between Cors Caron and Tregaron 
with provision of a new car parking area at Tregaron. The proposed 
extension on the Tynygraig section will provide an off road route 
which avoids the steep on-road section.  

Ceredigion County Council    £500,000 £2,500,000 £2,500,000 

3 

WCW-3  
Walking, cycling and wheeling trails and routes - Outside of the 
designated Active Travel localities - Rheidol Cycle Trail – Off 
road options at Capel Bangor nr Aberystwyth 

Rheidol Cycle Trail – Off road options at Capel Bangor . The route 
currently follows the C1028 road from Glanyrafon Industrial 
Estate to Capel Bangor where the route then joins the TRA44 for 
several hundred metres before turning off onto the minor road 
leading to Cwm Rheidol. This proposal will explore potential off 
road options to avoid the need for cyclists to join the busy TRA44.  

Ceredigion County Council    £100,000 £2,000,000 

3 

WCW-2  
Walking, cycling and wheeling infrastructure improvements - 
Outside of the designated Active Travel localities - 
Ystradgynlais to Brecon (old railway route) 

Ystradgynlais to Brecon (old railway route) 

Ceredigion County Council      £400,000 

3 

WCW-2  
Walking, cycling and wheeling infrastructure improvements - 
Outside of the designated Active Travel localities - Brecon – 
Hay-on-Wye (and beyond to Hereford). 

Brecon – Hay-on-Wye (and beyond to Hereford). 

Powys County Council     £400,000 

5 RS1  
Road safety training and awareness programmes 

Continued year-on-year delivery of a programme of road safety 
training and awareness (usually delivered through schools) such 
as child pedestrian, national standards cycle and motorcycle rider 
training.  Currently allocated to local authorities as revenue 
funding. The training enables the County Council to seek to meet 
national road safety casualty reduction targets (particularly for the 
most vulnerable road user groups) as well encourage the uptake of 
safe active travel from an early age which in turn delivers 
reductions in carbon production from transport/ travel. Local 
authorities are asked to deliver training and awareness 
programmes across areas.  

Across both local 
authorities £500,000 £500,000 £500,000 £500,000 £500,000 

6 SC-2 
Improvements to highway infrastructure 

Active Travel Revenue funding (core funding) programme to enable 
the County Council to effectively maintain its existing 

Across both local 
authorities  £1,000,000 £1,000,000 £1,000,000 £1,000,000 £1,000,000 
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Priority 
Number Scheme Reference and Name Scheme Description Local Authority 2026/2027 2027/28 2028/29 2029/30 2030/31 

infrastructure network and to enable more comprehensive data 
collection, evaluation and monitoring. 

6 SC-2  
Improvements to highway infrastructure - Transforming Towns 

Aberystwyth Ceredigion County Council £100,000 £100,000 £3,000,000 £3,000,000 £3,000,000 

7 RS 3  
Strategic routes safety enhancement programme 

Assist with identifying a programme for trunk and county roads  
parts of the A40 and A483, A44 Radnor Forest Bends. A488, A489, 
A438, A495, A486, A44 and the A487.  

Across both local 
authorities  £2,000,000 £2,000,000 £2,000,000 £2,000,000 £2,000,000 

8 PTI-3 
Passenger and service corridor improvements 

New bus shelters, poles and flags, timetable cases/ information 
displays, raised kerbs (where required), cycle parking provision, 
improved and safer pedestrian access, lighting (where required) 
and the extension of Real Time Information with associated 
improvements to the presentation and availability of travel 
information. 

Across both local 
authorities  £1,000,000 £1,000,000 £1,000,000 £1,000,000 £1,000,000 

10 GV-2  
ULEV 1  

Programme to provide electric vehicle charging at public car parks Across both local 
authorities £1,000,000 £1,000,000 £1,000,000 £1,000,000 £1,000,000 

13 SC 7  
Unadopted roads programme 

Bring unadopted roads up to adoption standards. Work with WG to 
identify and help bring unadopted roads up to adoption standards. 
The programme of work will improve private streets that are not 
maintained by the local highway authority.   

Across both local 
authorities  £500,000 £500,000 £500,000 £500,000 £500,000 

Total  £16,830,000 £25,250,000 £26,250,000 £22,100,000 £23,800,000 
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Table 2 presents the 2026-2031 delivery programme for the Local Authority Delivered Studies alongside the proposed total spend per year.  

Table 2: RTDP – Local Authority Delivered Studies - Delivery Programme 

Priority 
Number Scheme Reference and Name Scheme Description Local Authority 2026/2027 2027/28 2028/29 2029/30 2030/31 

1 PTI-1 
Park & Ride Hub Study 

Undertake a study, potentially in the form of a WelTAG Stage 1-2, 
to investigate the benefits of a Park & Ride or a Park & Share in 
strategic locations in the region. 

Across both Local 
Authorities    £100,000   

4 
CT-1  
Improvements in access to health services  
 

Undertake a WelTAG Stage 1-2 study to explore opportunities to 
improve Non-Emergency Patient Transport Service (NEPTS) and 
Community Car schemes in Powys and Ceredigion that provide 
transport to health appointments; investigate potential for 
integrated ‘combined services’ transport provision; increased 
availability of mobile services to rural areas; incentives for 
workplace car sharing.  

Across both Local 
Authorities   

  £100,000   

2 WCW-6 
Improvements to rural walking and cycling links/ rural lanes 

A study to look at links between communities to identify and 
progress opportunities for improved walking and cycling links 
connecting communities within the region. 

Across both Local 
Authorities    £500,000   

1 SC-1 
Improving sustainable transport to tourist destinations study 

The scheme will conduct a Stage 1-2 Study identifying tourism 
sites in the Region which require better public transport provision. 

Across both Local 
Authorities     £50,000 £100,000  

3 

BC-4 
Decarbonising town centres study (linked to park & ride and 
transforming towns) 
 

A study to identify a range of interventions within town centres to 
reduce car use and influence behaviour change. 

Across both Local 
Authorities     £100,000  

Total    £750,000 £200,000  
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Mid Wales Regional Transport Delivery Plan (Draft) 
Table 3 presents the prioritised list of Local Authority Delivered Schemes detailing the case for change, policy alignment and assessment of deliverability.  

Table 3: RTDP – Local Authority Delivered Schemes  

Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

1 PTI-2 
Aberystwyth South Park & 
Ride/Stride/Wheel 
 

Review and evaluate the proposal for an 
‘Aberystwyth South’ Park & Ride located at 
Rhydyfelin. 

Ceredigion 
County 
Council  

Within Section 6 of the Case 
for Change, it is identified that 
there is a limited offering and 
reach of public transport 
services through the region, 
particularly in the rural 
settlements, resulting in low 
patronage.  

Only a small proportion of the 
population in Mid Wales live 
within walking distance from a 
rail station bus stop with at 
least one train/bus per hour. 
Many railway stations also lack 
interchange facilities and step-
free access.  

Public transport affordability of 
public transport services is 
referenced in the Case for 
Change, detailing that across 
England and Wales public 
transport fares have generally 
increased. 

Int3 - Identify proposals for first 
and last mile walking and cycling 
links to public transport services 
and stations, which links with 
TfW’s Station Network Plan 
programme. 

Int6 - Identify opportunities for 
improved interchange between car 
travel and sustainable transport, 
e.g. park and ride hubs at strategic 
locations; making best use of 
existing car parks; opportunities 
for park and share facilities on 
strategic routes; opportunities for 
park and wheel or stride, e.g. 
enabling parking outside of town 
centres to encourage the last 
section of a journey to be active 
and remove cars from town 
centres. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Mod3 - Develop a bus network that 
links up communities with key 
services and towns; introduces 
consistent standards for the core 
bus network; introduces more 
direct services, extended hours of 
operation and higher frequency of 
services; considers potential 
service improvements identified in 
the Mid Wales and Shropshire 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

 

Reviewed and update 
the concept report 
previously undertaken 
and deliver an updated 
business case for the 
scheme.  

Review land availability 
alongside collaborative 
working with Welsh 
Government Trunk 
Road Agency.  

 

 

 

 

A review of 
previous work 
can be achieved 
within the 5-
year plan 
period.  

Implementation 
of the scheme 
itself is 
aspirational and 
will extend 
beyond the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Cross-Border Study (2020) such as 
an improved bus ‘shuttle’ service 
between Welshpool and Newtown; 
ensures future bus network and 
timetabling proposals result in 
better coordination and 
interchange opportunities between 
bus services (both local and 
regional services), between bus 
and rail services, and to places 
and times of work. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

2 WCW-7  
Safe routes in the 
community - Llanrhystud 

Llanrhystud Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales. 

LUP3 - Ensure all new 
developments, including new 
school and health facilities, design 
for walking and cycling from the 
outset and contribute to the 
delivery of ATNMs 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

Identify which routes in 
local communities 
require interventions to 
improve safety 
measures.  

Application for 
available grants from 
WG.  

 

A successful 
application and 
delivery or 
proposed 
schemes is 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

develop strategic connections and 
National Cycle Network links. 

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 
maintenance schemes; widening 
footways around schools. 

Res2 - Ensure road safety (and 
personal safety) is considered 
holistically in the development and 
delivery of transport projects and 
initiatives, e.g. recognising that 
perceptions of road safety and/or 
personal safety can be a barrier to 
walking, cycling, and the use of 
public transport by more 
vulnerable groups. 

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

2 WCW - 7  
Safe routes in the 
community - NLW and Cefn 
Llan – Aberystwyth path 
upgrades 

NLW and Cefn Llan – Aberystwyth path 
upgrades 

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales. 

LUP3 - Ensure all new 
developments, including new 
school and health facilities, design 
for walking and cycling from the 
outset and contribute to the 
delivery of ATNMs 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links. 

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Identify which routes in 
local communities 
require interventions to 
improve safety 
measures.  

Application for 
available grants from 
WG.  

 

A successful 
application and 
delivery or 
proposed 
scheme is 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

identifying opportunities for 
improvements through highway 
maintenance schemes, widening 
footways around schools. 

Res2 - Ensure road safety (and 
personal safety) is considered 
holistically in the development and 
delivery of transport projects and 
initiatives, e.g. recognising that 
perceptions of road safety and/or 
personal safety can be a barrier to 
walking, cycling, and the use of 
public transport by more 
vulnerable groups. 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Rhiwgoch 
Aberaeron - Footway Phase 
III, Phased improvements 
between Aberaeron and 
Felinfach  

Rhiwgoch Aberaeron - Footway Phase III, 
Phased improvements between Aberaeron 
and Felinfach initially, 

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

protect the historic 
environment 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Waunfawr 
to IBERS Active Travel Link 

Waunfawr to IBERS Active Travel Link Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Plascrug 
Active Travel bridge over the 
Railway – connecting 
schools - Aberystwyth 

Plascrug Active Travel bridge over the 
Railway – connecting schools - 
Aberystwyth 

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Cardigan 
(mesh density work) for 
Active Travel route - support 
Cardigan interchange 
development 

Cardigan (mesh density work) for Active 
Travel route - support Cardigan 
interchange development 

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 

protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Newtown 
Riverside 

Newtown Riverside  Powys 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Newtown 
Central (Including Treowen) 

Newtown Central (Including Treowen) Powys 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - 
Crick/Llangattock 

Crickhowell/Llangattock Powys 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Brecon to 
Llanfaes (cycleway) 

Brecon to Llanfaes (cycleway) Powys 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Brecon to 
Grosfford 

Brecon to Grosfford Powys 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 

Yes – some 
schemes will be 
deliverable 
within the 5-
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 

increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Builth Wells 
bridge 

Builth Wells bridge Powys 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

To promote arts, 
sports and culture and 
protect the historic 
environment 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Knighton 
Central (train station to town 
centre) 

Knighton Central (train station to town 
centre) 

Powys 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 

feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-1  
Walking, cycling and 
wheeling infrastructure 
improvements - Llanidloes 

Llanidloes  Powys 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales. 

WCW1 - Deliver new and improved 
active travel infrastructure, links 
and supporting facilities (e.g. cycle 
storage, wayfinding) within and to 
designated localities in the region 
via the CJC LAs’ ATNMs. 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes) such as hub 
and spoke corridors connecting 
market towns and other significant 
local centres to surrounding 
villages, repurposing rural lanes, 
improving footway provision 
between communities and 
opportunities to develop strategic 
connections and National Cycle 
Network links. 

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 

Good for people and 
communities 

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence. 

Good for the 
environment 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.  

Good for places and 
the economy  

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage 

Good for culture and 
the Welsh language 

To promote arts, 
sports and culture and 
protect the historic 
environment 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.  

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund. 

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase.  

 

 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period. 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown. 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes. 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network. 

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region. 

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road network. 

3 WCW-2  
Walking, cycling and 
wheeling infrastructure 
improvements - Outside of 
the designated Active Travel 
localities - Ystradgynlais to 
Brecon (old railway route) 

Ystradgynlais to Brecon (old railway route) Ceredigion 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.   

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Local 
Transport Fund, for 
example.  

Once funding has been 
obtained, local 

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

develop strategic connections and 
National Cycle Network links.  

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 

modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage.  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment.  

authorities will enter 
the planning and 
delivery phase of these 
schemes.   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Plan for the strategic road 
network.  

3 WCW-2  
Walking, cycling and 
wheeling infrastructure 
improvements - Outside of 
the designated Active Travel 
localities - Brecon – Hay-on-
Wye (and beyond to 
Hereford). 

Brecon – Hay-on-Wye (and beyond to 
Hereford). 

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.   

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links.  

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage.  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment.  

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Local 
Transport Fund, for 
example.  

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase of these 
schemes.   

  

  

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

3 WCW-2  
Walking, cycling and 
wheeling infrastructure 
improvements - Outside of 
the designated Active Travel 
localities - Hay-on-Wye 

Hay-on-Wye Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.   

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links.  

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage.  

  

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Local 
Transport Fund, for 
example.  

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase of these 
schemes.   

  

  

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment.  

3 WCW-2  
Walking, cycling and 
wheeling infrastructure 
improvements - Outside of 
the designated Active Travel 
localities - Rhayader 

Rhayader Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.   

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

Local authorities will 
prioritise routes based 
on a need to provide 
walking, cycling and 
wheeling 
infrastructure.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Local 
Transport Fund, for 
example.  

Yes – some 
schemes will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

develop strategic connections and 
National Cycle Network links.  

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage.  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment.  

Once funding has been 
obtained, local 
authorities will enter 
the planning and 
delivery phase of these 
schemes.   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Plan for the strategic road 
network.  

3 WCW-3  
Walking, cycling and 
wheeling trails and routes - 
Outside of the designated 
Active Travel localities - 
Ystwyth Trail Extension – 
Cors Caron to Tregaron and 
Tynygraig 

Ystwyth Trail Extension – Cors Caron to 
Tregaron and Tynygraig   

The proposed scheme has two phases. 
The Cors Caron section will complete the 
off road route between Cors Caron and 
Tregaron with provision of a new car 
parking area at Tregaron. The proposed 
extension on the Tynygraig section will 
provide an off road route which avoids the 
steep on-road section.  

 

Ceredigion 
County 
Council  

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.  

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links.   

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

Identify priority routes.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund, for 
example.  

Once funding has been 
obtained, local 
authorities will enter 
the delivery phase.   

  

Feasibility work 
will be 
deliverable 
within the 5-
year plan 
period.   

Some schemes 
may be 
deliverable 
within the 5-
year plan 
period, though 
are reliant on 
WG Active 
Travel Funding.   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

3 WCW-3  
Walking, cycling and 
wheeling trails and routes - 
Outside of the designated 
Active Travel localities - 
Rheidol Cycle Trail – Off road 
options at Capel Bangor nr 
Aberystwyth 

Rheidol Cycle Trail – Off road options at 
Capel Bangor   

The route currently follows the C1028 road 
from Glanyrafon Industrial Estate to Capel 
Bangor where the route then joins the 
TRA44 for several hundred metres before 
turning off onto the minor road leading to 
Cwm Rheidol. This proposal will explore 
potential off road options to avoid the 
need for cyclists to join the busy TRA44.  

 

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.  

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links.  

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

Identify priority routes.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund, for 
example.  

Once funding has been 
obtained, local 
authorities will enter 
the delivery phase.   

  

Feasibility work 
will be 
deliverable 
within the 5-
year plan 
period.   

Some schemes 
may be 
deliverable 
within the 5-
year plan 
period, though 
are reliant on 
WG Active 
Travel Funding.   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

To promote arts, 
sports and culture and 
protect the historic 
environment  

3 WCW-3  
Walking, cycling and 
wheeling trails and routes - 
Outside of the designated 
Active Travel localities - 
Improvements to the ‘Cylch 
y Cardi’ Route (Aberaeron, 
Cilau Aeron, Felinfach, 
Lampeter and Llangybi) 

Improvements to the ‘Cylch y Cardi’ Active 
Travel Route  

 

The aim of this scheme is to connect 
communities of Aberaeron, Cilau Aeron, 
Felinfach, Lampeter and Llangybi by traffic 
free access for communities within the 
Aeron Valley. Longer Term aim is to link 
into Ystwyth Trail at Tregaron. A section of 
the proposed route(ref CER-FR-LA-317)  is 
included in the Ceredigion Active Travel 
Future Routes Map (published in 2022).  

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.  

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

Identify priority routes.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund, for 
example.  

Once funding has been 
obtained, local 
authorities will enter 
the delivery phase.   

  

Feasibility work 
will be 
deliverable 
within the 5-
year plan 
period.   

Some schemes 
may be 
deliverable 
within the 5-
year plan 
period, though 
are reliant on 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

develop strategic connections and 
National Cycle Network links.  

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

WG Active 
Travel Funding.   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Plan for the strategic road 
network.  

3 WCW-3  
Walking, cycling and 
wheeling trails and routes - 
Outside of the designated 
Active Travel localities - 
Construction of a new 
bridge on the C1082 across 
the River Rheidol at Capel 
Bangor 

Construction of a new bridge on the 
C1082 across the River Rheidol at Capel 
Bangor  

 

Proposed construction of a new bridge on 
the C1082 across the River Rheidol at 
Capel Bangor, to replace a deteriorated 
weak structure. The construction of a new 
bridge would maintain connectivity 
between rural communities, support local 
businesses and safeguard the Rheidol Trail 
Cycleway.  

 

Ceredigion 
County 
Council 

Within Section 5 of the Case 
for Change it is shown that the 
walking, cycling and wheeling 
network in Mid Wales is 
currently substandard, 
resulting in a lack of 
opportunity to walk, cycle and 
wheel safely in Mid Wales.  

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 
facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links.  

WCW4 - Take advantage of the 
opportunities offered by electric 
bikes (in terms of the distance and 
types of journeys that can be made 
by bike) when developing 
proposals for improved 
infrastructure and connections 
between rural communities. This 
includes the potential for providing 
e-bike charging stations; 
community-based e-bike 
schemes; projects for making e-
bikes and e-cargo bikes more 
accessible, e.g. community cycle 
hire scheme; bike sharing; loan 
schemes to access education or 
employment; build upon WG’s E-
move pilot project that operated in 
Aberystwyth and Newtown.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

Identify priority routes.   

Once priority routes 
have been identified, 
the local authorities 
will apply for funding, 
such as the Active 
Travel Fund, for 
example.  

Once funding has been 
obtained, local 
authorities will enter 
the delivery phase.   

  

Feasibility work 
will be 
deliverable 
within the 5-
year plan 
period.   

Some schemes 
may be 
deliverable 
within the 5-
year plan 
period, though 
are reliant on 
WG Active 
Travel Funding.   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

4 WCW-5 
Complete the A486 
Footway/Cycleway 
 

Improvements to the A486 Ceredigion Link 
Road have resulted in the creation of a 
footway / cycleway for much of its length 
between Llandysul and the A487 at Synod 
Inn. However, there are some long gaps. 
The objective of this project is to complete 
the creation of a continuous footway / 
cycleway along the A486 Ceredigion link 
Road.   

Ceredigion 
County 
Council  

Section 5 of the Case for 
Change shows that the Active 
Travel Network in Mid Wales is 
currently substandard, 
resulting in lower levels of 
walking and cycling.  

WCW2 - Identify and progress 
opportunities for improved walking 
and cycling routes connecting 
rural communities and to services 
and facilities in their nearest town 
(that may sit outside the definition 
of active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links.  

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 
maintenance schemes; widening 
footways around schools.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

 
 

WelTAG study to 
identify prioritised 
locations based on 
data.   

Following outcomes of 
study applications 
made for available 
grants from WG.   

  

Deliverable 
within the 5-
year plan 
period.  



 

MID WALES REGIONAL TRANSPORT PLAN (MWRTP) - Appendix 7.  Cyd-Bwyllgor Corfforedig y Canolbarth; Mid Wales Corporate Joint Committee     Page 38 
 

Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

5 RS1  
Road safety training and 
awareness programmes 

Continued year-on-year delivery of a 
programme of road safety training and 
awareness (usually delivered through 
schools) such as child pedestrian, 
national standards cycle and motorcycle 
rider training.  Currently allocated to local 
authorities as revenue funding. The 
training enables the County Council to 
seek to meet national road safety casualty 
reduction targets (particularly for the most 
vulnerable road user groups) as well 
encourage the uptake of safe active travel 
from an early age which in turn delivers 
reductions in carbon production from 
transport/ travel.  

Local authorities are asked to deliver 
training and awareness programmes 
across areas.  

 

Across both 
local 
authorities 

Section 9 of the Case for 
Change shows that the 
provision and condition of the 
highway network negatively 
impacts road safety, such as 
narrow footways and poorly 
maintained roads. This causes 
journey delays across the 
network, which can have 
adverse economic impacts.   

Section 5 of the Case for 
Change shows that the existing 
high traffic speeds currently 
limit opportunities for walking 
and cycling.  

Beh1 - Continue delivery of road 
safety education initiatives, e.g. 
develop educational campaigns on 
improving safety on rural roads; 
support for cycle training and 
scooter training; school road 
safety initiatives.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Res2 - Ensure road safety (and 
personal safety) is considered 
holistically in the development and 
delivery of transport projects and 
initiatives, e.g. recognising that 
perceptions of road safety and/or 
personal safety can be a barrier to 
walking, cycling, and the use of 
public transport by more 
vulnerable groups.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

  

Using existing staff 
within the local 
authority, funding is 
used to deliver 
dedicated programmes 
to the targeted groups.  

  

Deliverable 
within the plan 
period  

6 SC-2 
Improvements to highway 
infrastructure 

Active Travel Revenue funding (core 
funding) programme to enable the County 
Council to effectively maintain its existing 
infrastructure network and to enable more 
comprehensive data collection, evaluation 
and monitoring. 

Across both 
local 
authorities  

Section 5 of the Case for 
Change demonstrates that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 

Identify highway 
infrastructure in need 
of improvement.   

Identify funding pot 
(e.g. Resilient Road 

Some 
improvements 
will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

cycle and wheel safely in Mid 
Wales.    

Section 5 of the Case for 
Change highlights that the 
existing high traffic speeds 
currently limit opportunities 
for walking and cycling.  

maintenance schemes; widening 
footways around schools.  

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

Fund) and apply for 
funding.   

  

  

  

6 SC2 
Improvements to highway 
infrastructure - Transforming 
the High Street  

Brecon Powys 
County 
Council 

Section 5 of the Case for 
Change demonstrates that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales.    

Section 5 of the Case for 
Change highlights that the 
existing high traffic speeds 
currently limit opportunities 
for walking and cycling.  

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 
maintenance schemes; widening 
footways around schools.  

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Identify highway 
infrastructure in need 
of improvement.   

Identify funding pot 
(e.g. Resilient Road 
Fund) and apply for 
funding.   

  

  

  

Some 
improvements 
will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

6 SC-2  
Improvements to highway 
infrastructure - Transforming 
Towns 
 

Aberystwyth Ceredigion 
County 
Council 

Section 5 of the Case for 
Change demonstrates that the 
Active Travel Network in Mid 
Wales is currently 
substandard, resulting in a 
lack of opportunity to walk, 
cycle and wheel safely in Mid 
Wales.    

Section 5 of the Case for 
Change highlights that the 
existing high traffic speeds 
currently limit opportunities 
for walking and cycling.  

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 
maintenance schemes; widening 
footways around schools.  

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 

Identify highway 
infrastructure in need 
of improvement.   

Identify funding pot 
(e.g. Resilient Road 
Fund) and apply for 
funding.   

  

  

  

Some 
improvements 
will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

protect the historic 
environment  

7 PTI-4  
Improvements to Rail hubs 
and interchanges - 
Aberystwyth railway station  

Improvements to interchange at 
Aberystwyth railway station which may 
include improvements to connectivity with 
buses and taxis. Scheme may include 
signage and review location and facilities 
of bus station.   

Ceredigion 
County 
Council  

Section 6 of the Case for 
Change highlights that a small 
proportion of the population in 
Mid Wales live within walking 
distance from a rail station bus 
stop with at least one train/bus 
per hour.   

Many railway stations also 
lack interchange facilities and 
step-free.   

  

LUP1 - Ensure RTP policies and 
projects that have planning 
implications are included within 
the development of Local 
Development Plans and the 
Strategic Development Plan, e.g. 
proposals for mobility hubs at key 
bus and rail stations alongside 
wider opportunities for service 
provision.  

Conn1 - Support TfW and partners 
to develop the business case for 
investment in the rail network in 
the region, e.g. rail service 
improvements such as improved 
frequency, quality, reliability, 
comfort, and affordability of rail 
services.  

Conn2 - Work with TfW to secure 
investment and development 
funding for the Cambrian Main 
Line, as identified on the Wales 
Rail Board pipeline of schemes 
(Tranche 2), e.g. to reduce journey 
times, increase frequencies, 
improve reliability.  

Conn3 - Continue to support 
proposals for strategic rail corridor 
improvements that improve 
connectivity within and to Mid 
Wales, e.g. line speed 
enhancements on the Cambrian 
Line; full hourly service on the 
Cambrian Line to Birmingham 
International; fifth daily service on 
Heart of Wales Line; extension of 
the Heart of Wales Line and 
selected Cambrian Main Line 
services to Crewe for connectivity 
to HS2/ Manchester Airport; and 
support the Corporate Strategy 
2022-27 commitment to ‘advocate 
strongly for a rail link between 
Aberystwyth and Carmarthen’.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

Project is currently at 
concept stage.  

WelTAG study required 
to identify potential 
opportunities and 
schemes.    

Schemes identified 
through the WelTAG 
process will be 
appraised, prioritised 
and progressed to 
feasibility and delivery 
stage.  

Dependent on WG 
funding to progress, 
e.g. Local Transport 
Fund.  

  

Some 
improvements 
may be 
deliverable 
within the 5-
year plan 
period.    
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Int1 - Support the development 
and implementation of key bus 
and railway stations in the region 
becoming mobility hubs, e.g. that 
are served by direct walking and 
cycling routes, provide high quality 
travel information, wayfinding and 
signage, secure cycle parking, EV 
charging, link up rail and regional 
bus services and enable access 
and connections to longer-
distance transport services. Work 
to ensure the NTDP project to 
develop and deliver public 
transport interchange hubs 
benefits Mid Wales.   

Int2 - Identify the preferred 
location for a ‘gateway’ project 
within the region, which will aim to 
improve the user experience 
through better facilities and 
improved interchange between 
active travel and public transport. 
An initial project could focus on 
one of the busiest railway stations 
in Mid Wales, i.e. Aberystwyth, 
Machynlleth, Newtown or 
Welshpool. The development of a 
project in Mid Wales will build 
upon work being undertaken by 
TfW in North Wales.  

Int3 - Identify proposals for first 
and last mile walking and cycling 
links to public transport services 
and stations, which links with 
TfW’s Station Network Plan 
programme.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Acc1 - Improve access to key 
services and employment by 
sustainable transport and ensure 
accessibility is planned as part of 
service delivery, e.g. investigate 
potential for integrated ‘combined 
services’ transport provision; 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

increased availability of mobile 
services to rural areas; incentives 
for workplace car sharing; e-bike 
loans.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

7 PTI-4  
Improvements to Rail hubs 
and interchanges - 
Machynlleth Railway Station 
Interchange 

Machynlleth Railway Station Interchange: 
Rail/bus interchange and enhanced car 
park  

Powys 
County 
Council  

Section 6 of the Case for 
Change highlights that a small 
proportion of the population in 
Mid Wales live within walking 
distance from a rail station bus 
stop with at least one train/bus 
per hour.   

Many railway stations also 
lack interchange facilities and 
step-free.   

  

LUP1 - Ensure RTP policies and 
projects that have planning 
implications are included within 
the development of Local 
Development Plans and the 
Strategic Development Plan, e.g. 
proposals for mobility hubs at key 
bus and rail stations alongside 
wider opportunities for service 
provision.  

Conn1 - Support TfW and partners 
to develop the business case for 
investment in the rail network in 
the region, e.g. rail service 
improvements such as improved 
frequency, quality, reliability, 
comfort, and affordability of rail 
services.  

Conn2 - Work with TfW to secure 
investment and development 
funding for the Cambrian Main 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Project is currently at 
concept stage.  

WelTAG study required 
to identify potential 
opportunities and 
schemes.    

Schemes identified 
through the WelTAG 
process will be 
appraised, prioritised 
and progressed to 
feasibility and delivery 
stage.  

Dependent on WG 
funding to progress, 
e.g. Local Transport 
Fund.  

  

Some 
improvements 
may be 
deliverable 
within the 5-
year plan 
period.    
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Line, as identified on the Wales 
Rail Board pipeline of schemes 
(Tranche 2), e.g. to reduce journey 
times, increase frequencies, 
improve reliability.  

Conn3 - Continue to support 
proposals for strategic rail corridor 
improvements that improve 
connectivity within and to Mid 
Wales, e.g. line speed 
enhancements on the Cambrian 
Line; full hourly service on the 
Cambrian Line to Birmingham 
International; fifth daily service on 
Heart of Wales Line; extension of 
the Heart of Wales Line and 
selected Cambrian Main Line 
services to Crewe for connectivity 
to HS2/ Manchester Airport; and 
support the Corporate Strategy 
2022-27 commitment to ‘advocate 
strongly for a rail link between 
Aberystwyth and Carmarthen’.  

Int1 - Support the development 
and implementation of key bus 
and railway stations in the region 
becoming mobility hubs, e.g. that 
are served by direct walking and 
cycling routes, provide high quality 
travel information, wayfinding and 
signage, secure cycle parking, EV 
charging, link up rail and regional 
bus services and enable access 
and connections to longer-
distance transport services. Work 
to ensure the NTDP project to 
develop and deliver public 
transport interchange hubs 
benefits Mid Wales.   

Int2 - Identify the preferred 
location for a ‘gateway’ project 
within the region, which will aim to 
improve the user experience 
through better facilities and 
improved interchange between 
active travel and public transport. 
An initial project could focus on 
one of the busiest railway stations 
in Mid Wales, i.e. Aberystwyth, 

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Machynlleth, Newtown or 
Welshpool. The development of a 
project in Mid Wales will build 
upon work being undertaken by 
TfW in North Wales.  

Int3 - Identify proposals for first 
and last mile walking and cycling 
links to public transport services 
and stations, which links with 
TfW’s Station Network Plan 
programme.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Acc1 - Improve access to key 
services and employment by 
sustainable transport and ensure 
accessibility is planned as part of 
service delivery, e.g. investigate 
potential for integrated ‘combined 
services’ transport provision; 
increased availability of mobile 
services to rural areas; incentives 
for workplace car sharing; e-bike 
loans.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Plan for the strategic road 
network.  

7 RS 3  
Strategic routes safety  
enhancement programme 
 

Assist with identifying a programme for 
trunk and county roads parts of the A40 
and A483 , A44 Radnor Forest Bends. 
A488,A489, A438, A495, A486, A44 and the 
A487.  

 

Across both 
local 
authorities  

Road safety (refer to Section 
9.5 of the Case for Change) – 
The provision and condition of 
the highway network 
negatively impacts road safety, 
such as narrow footways and 
poorly maintained roads. This 
causes journey delays across 
the network, which can have 
adverse economic impacts.   

Res1 - Continue to deliver 
measures and interventions to 
reduce the number and severity of 
road traffic collisions and improve 
road safety.  

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

  

WelTAG study firstly 
needed to identify 
prioritised locations 
based on RTF/PIC data. 
Following outcomes of 
study applications will 
be made for available 
grants from WG.   

  

  

Deliverable 
within the 5-
year plan 
period  

8 PTI-3 
Passenger and service 
corridor improvements 

New bus shelters, poles and flags, 
timetable cases/ information displays, 
raised kerbs (where required), cycle 
parking provision, improved and safer 
pedestrian access, lighting (where 
required) and the extension of Real Time 
Information with associated 
improvements to the presentation and 
availability of travel information. 

Across both 
local 
authorities  

Section 6 of the Case for 
Change highlights that a small 
proportion of the population in 
Mid Wales live within walking 
distance from a rail station bus 
stop with at least one train/bus 
per hour.   

Many railway stations also 
lack interchange facilities and 
step-free.   

Section 6 of the Case for 
Change shows that levels of 
digital connectivity and mobile 
phone coverage in Mid Wales 
currently lag significantly 
behind other parts of Wales 
and the UK.  

Limited offering and reach of 
public transport services 
through the region, particularly 
in the rural settlements, 
resulting in low patronage 
highlighted in the Case for 
Change.  

  

  

Acc6 - Support, develop, and 
expand community transport 
services in rural areas that meet 
local needs, e.g. build upon 
existing community-based 
services such as Dolen Teifi in 
Ceredigion and Community Car 
and Dial a Ride schemes in Powys; 
work with the Community 
Transport Association and 
operators to undertake an audit to 
identify priorities for further 
investment and development.  

Conn4 - Work with TfW to further 
improve strategic TrawsCymru 
services on key strategic routes 
across Mid Wales to complement 
improvements to the rail network.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Mod3 - Develop a bus network that 
links up communities with key 
services and towns; introduces 
consistent standards for the core 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Prioritise bus corridors 
and services.   

Once corridors and 
services are identified, 
funding for 
improvement will be 
applied for through the 
Loval Transport Fund.   

If funding is received, 
Local Authorities will 
begin delivery of the 
scheme.  

Some 
improvements 
will be delivered 
within the 5-
year plan 
period.   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

bus network; introduces more 
direct services, extended hours of 
operation and higher frequency of 
services; considers potential 
service improvements identified in 
the Mid Wales and Shropshire 
Cross-Border Study (2020) such as 
an improved bus ‘shuttle’ service 
between Welshpool and Newtown; 
ensures future bus network and 
timetabling proposals result in 
better coordination and 
interchange opportunities 
between bus services (both local 
and regional services), between 
bus and rail services, and to 
places and times of work.  

Mod4 - Identify and implement 
proposals for bus infrastructure 
improvements and bus priority 
measures, in line with the LAs’ 
forward funding programme when 
available.  

Int1 - Support the development 
and implementation of key bus 
and railway stations in the region 
becoming mobility hubs, e.g. that 
are served by direct walking and 
cycling routes, provide high quality 
travel information, wayfinding and 
signage, secure cycle parking, EV 
charging, link up rail and regional 
bus services and enable access 
and connections to longer-
distance transport services. Work 
to ensure the NTDP project to 
develop and deliver public 
transport interchange hubs 
benefits Mid Wales.  

Int4 - Work with partners to 
provide high-quality, up-to-date, 
and easy-to-understand public 
transport information in a range of 
formats (e.g. map-based) to 
ensure timetable information is 
readily accessible to all users.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

new transport services, initiatives, 
and schemes.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

9 SC 3  
Ridgeway Roundabout to  
Troed yr Rhiw Cottages 
Caridan - Safety  
Improvement 
 

New Active Travel Route to 6 cottages and 
carriageway improvements 

Ceredigion 
County 
Council 

 

Section 9 of the Case for 
Change shows that the 
provision and condition of the 
highway network negatively 
impacts road safety, such as 
narrow footways and poorly 
maintained roads. This causes 
journey delays across the 
network, which can have 
adverse economic impacts.  

Section 5 of the Case for 
Change shows that the Active 
Travel Network in Mid Wales is 
currently substandard, 
resulting in fewer opportunities 
to walk, cycle or wheel.   

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 
maintenance schemes; widening 
footways around schools.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Application made to 
Welsh Government for 
a capital grant.  

Deliverable 
within the 5-
year plan 
period  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

10 GV-2  
ULEV 1  Programme to provide electric vehicle 

charging at public car parks 

 

Across both 
local 
authorities 

Section 9 of the Case for 
Change highlights that low 
emissions vehicles are 
important in working towards 
net zero targets. However, 
ultra-low and zero emissions 
vehicles only accounted for 
1.1% of road vehicles in Wales 
in 2022. Developing 
infrastructure for regular use of 
electric vehicles is essential to 
increasing uptake.  

ULEV 1  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

Env3 - Support delivery of 
transport actions within the Powys 
and Ceredigion Local Area Energy 
Plans, e.g. identify further 
locations for EV charging 
infrastructure best suited for 
public investment (such as where 
there are barriers to private sector 
provision); install public and 
residential charging hubs for 
electric vehicles (with the A438 in 
Powys and Cardigan in Ceredigion 
identified as priority projects); 
explore public transport 
demonstrator projects (e.g. 
hydrogen and battery electric 
buses).  

 Env4 - Be proactive and innovative 
when it comes to utilising and 
adapting new technologies, e.g. 
support and promote innovative 
ways of increasing access to EV 
charging, including peer-to-peer 
and shared charging initiatives.   

Env5 - Work with partners to 
investigate the potential of 
alternative fuel vehicles, including 
provision of the necessary 
alternative fuel infrastructure, e.g. 
support development and 
implementation of zero emission 

Good for the 
environment 

To reduce carbon 
emissions and 
encourage modal 
shift   

Good for places and 
the economy 

Support operational, 
technological and 
digital innovations that 
enable and encourage 
more people to use 
sustainable transport  

 

Local authorities will 
identify schemes in line 
with policy 
aspirations.   

Applications will then 
be made for funding via 
the ULEV vehicle 
transformation fund, 
for example.   

Local authorities will 
then begin delivery.   

 

ULEV 1 

Deliverable 
within the 5-
year plan 
period   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

vehicles on key TrawsCymru 
services across the region and 
local bus services where 
appropriate.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

10 GV-2  
ULEV 2 Residential hub electric vehicle charging 

network to be developed.   

Expand electric vehicle infrastructure 
provision across the region with a focus on 
areas best suited for public investment 
(including visitor destinations).  

Planned trial areas to include Aberystwyth 
(12 areas for review), Lampeter (3 areas for 
review), Cardigan (4 trial areas for review), 
Llandysul Town, Aberaeron (5 areas for 
review), Aberporth, New Quay and Borth (1 
area for review).   

 

Across both 
local 
authorities 

Section 9 of the Case for 
Change highlights that low 
emissions vehicles are 
important in working towards 
net zero targets. However, 
ultra-low and zero emissions 
vehicles only accounted for 
1.1% of road vehicles in Wales 
in 2022. Developing 
infrastructure for regular use of 
electric vehicles is essential to 
increasing uptake.  

ULEV 2  

Conn10 - Work with partners to 
improve the sustainability and 
viability of small parcel freight and 
last-mile delivery services and 
investigate opportunities for 
decarbonisation and 
consolidation, e.g. potential for 
establishing a mini-terminal for 
supermarket deliveries; 
opportunities offered by e-cargo 
bikes or ultra-low emissions 
vehicles for deliveries into town 
centres. This will align to the 
Marches and Mid Wales Freight 
Strategy.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 

Good for the 
environment  

To reduce carbon 
emissions and 
encourage modal 
shift   

Good for places and 
the economy 

Support operational, 
technological and 
digital innovations that 
enable and encourage 
more people to use 
sustainable transport  

 

Local authorities will 
identify schemes in line 
with policy 
aspirations.   

Applications will then 
be made for funding via 
the ULEV vehicle 
transformation fund, 
for example.   

Local authorities will 
then begin delivery.   

 

ULEV 2 

Deliverable 
within the 5-
year plan 
period   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

Env5 - Work with partners to 
investigate the potential of 
alternative fuel vehicles, including 
provision of the necessary 
alternative fuel infrastructure, e.g. 
support development and 
implementation of zero emission 
vehicles on key TrawsCymru 
services across the region and 
local bus services where 
appropriate.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

10 GV-2  
ULEV 3 Depot charging infrastructure at Penrhos 

and Glanyrafon Depots. Moving forwards 
there are ambitions to provide hydrogen 
storage for powering larger vehicles with 
feasibility studies to be carried out. 

Across both 
local 
authorities 

Section 9 of the Case for 
Change highlights that low 
emissions vehicles are 
important in working towards 
net zero targets. However, 
ultra-low and zero emissions 
vehicles only accounted for 
1.1% of road vehicles in Wales 
in 2022. Developing 
infrastructure for regular use of 
electric vehicles is essential to 
increasing uptake.  

ULEV 3  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

Env3 - Support delivery of 
transport actions within the Powys 
and Ceredigion Local Area Energy 
Plans, e.g. identify further 
locations for EV charging 
infrastructure best suited for 
public investment (such as where 

Good for the 
environment  

To reduce carbon 
emissions and 
encourage modal 
shift   

Good for places and 
the economy 

Support operational, 
technological and 
digital innovations that 
enable and encourage 
more people to use 
sustainable transport  

 

Local authorities will 
identify schemes in line 
with policy 
aspirations.   

Applications will then 
be made for funding via 
the ULEV vehicle 
transformation fund, 
for example.   

Local authorities will 
then begin delivery.   

 

ULEV 3 

Deliverable 
within the 5-
year plan 
period   
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

there are barriers to private sector 
provision); install public and 
residential charging hubs for 
electric vehicles (with the A438 in 
Powys and Cardigan in Ceredigion 
identified as priority projects); 
explore public transport 
demonstrator projects (e.g. 
hydrogen and battery electric 
buses).  

Env4 - Be proactive and innovative 
when it comes to utilising and 
adapting new technologies, e.g. 
support and promote innovative 
ways of increasing access to EV 
charging, including peer-to-peer 
and shared charging initiatives.  

Env5 - Work with partners to 
investigate the potential of 
alternative fuel vehicles, including 
provision of the necessary 
alternative fuel infrastructure, e.g. 
support development and 
implementation of zero emission 
vehicles on key TrawsCymru 
services across the region and 
local bus services where 
appropriate.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

11 SC 6  
Upgrade of Glasbury Bridge 
Powys Number 2. priority  
 

Glasbury bridge carries the A438 over the 
River Wye. Glasbury bridge carries the 
A438 over the River Wye. It is currently in a 
poor condition and is continuing to 
deteriorate. The scheme will upgrade the 
bridge to cater for future demand.  

Powys 
County 
Council  

The transport network is likely 
to be adversely affected by 
climate changes, such as 
frequent flooding and erosion. 
4.4% of the local road network 
in Mid Wales is at risk of 
flooding.  

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

Beh3 - Ensure community 
engagement is at the forefront of 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 

Carry out works 
necessary for its 
renewal.   

Design and 
construction of 
the bridge. 
Deliverable 
within the 5-
year plan 
period  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

A strong highway network is 
integral to the economic 
performance of Mid Wales as 
set out in Section 5.1 of the 
Case for Change.   

the development and design of 
new transport services, initiatives, 
and schemes.  

quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

12 RS 2  
Junction safety  
enhancements on  
local road network for all 
road  
users 
 

Improvements to locations, particularly at 
junctions, where there have been 
significant problems with road traffic 
collisions. 

Across both 
Local 
Authorities  

Section 9 of the Case for 
Change shows that the 
provision and condition of the 
highway network negatively 
impacts road safety, such as 
narrow footways and poorly 
maintained roads. This causes 
journey delays across the 
network, which can have 
adverse economic impacts.   

  

Res1 - Continue to deliver 
measures and interventions to 
reduce the number and severity of 
road traffic collisions and improve 
road safety.  

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Conn5 - Improve the county road 
network to benefit strategic 
connectivity by sustainable 
modes.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

WelTAG study to 
identify prioritised 
locations based on 
RTC/PIC data.   

Following outcomes of 
study applications will 
be made for available 
grants from WG.   

  

Deliverable 
within the 5-
year plan 
period  

13 SC 7  
Unadopted roads 
programme 
 

Bring unadopted roads up to adoption 
standards. Work with WG to identify and 
help bring unadopted roads up to adoption 
standards. The programme of work will 
improve private streets that are not 
maintained by the local highway 
authority.   

Across both 
local 
authorities  

The Case for Change highlights 
that roads in Mid Wales are 
predominantly single 
carriageway, causing poor 
average speeds and long 
journey times.  

  

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 
maintenance schemes; widening 
footways around schools.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 

Identify which 
unadopted roads in the 
region need 
improvements with a 
view to being adopted 
in the future.   

Apply for WG grant.   

Deliverable 
within the 5-
year plan 
period  
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Priority 
no. Scheme Reference and 

Name Scheme Description Local 
Authority 

What is the evidence, issue 
or opportunity? Policy Alignment What do we want to 

achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Res3 - Continue to maintain the 
LAs’ highway assets to ensure A 
routes and corridors that are 
important for sustainable travel 
are in good condition.  

  

levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  
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Table 3 presents the prioritised list of Local Authority Delivered Studies etailing the case for change, policy alignment and assessment of deliverability.  

Table 3: RTDP – Local Authority Delivered Studies 

Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

1 PTI-1 
Park & Ride Hub Study Undertake a study, potentially in the form 

of a WelTAG Stage 1-2, to investigate the 
benefits of a Park & Ride or a Park & Share 
in strategic locations in the region. 

Across both 
Local 
Authorities  

Within Section 6 of the Case 
for Change, it is identified that 
there is a limited offering and 
reach of public transport 
services through the region, 
particularly in the rural 
settlements, resulting in low 
patronage.  

Public transport accessibility 
is identified as an issue in the 
Case for Change. Only a small 
proportion of the population in 
Mid Wales live within walking 
distance from a rail station bus 
stop with at least one train/bus 
per hour. Many railway 
stations also lack interchange 
facilities and step-free 
access.   

Public transport affordability of 
public transport services is 
referenced in the Case for 
Change, detailing that across 
England and Wales public 
transport fares have generally 
increased.   

Int6 - Identify opportunities for 
improved interchange between car 
travel and sustainable transport, 
e.g. park and ride hubs at strategic 
locations; making best use of 
existing car parks; opportunities 
for park and share facilities on 
strategic routes; opportunities for 
park and wheel or stride, e.g. 
enabling parking outside of town 
centres to encourage the last 10 
minutes of a journey to be active 
and remove cars from town 
centres.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Mod3 - Develop a bus network that 
links up communities with key 
services and towns; introduces 
consistent standards for the core 
bus network; introduces more 
direct services, extended hours of 
operation and higher frequency of 
services; considers potential 
service improvements identified in 
the Mid Wales and Shropshire 
Cross-Border Study (2020) such as 
an improved bus ‘shuttle’ service 
between Welshpool and Newtown; 
ensures future bus network and 
timetabling proposals result in 
better coordination and 
interchange opportunities 
between bus services (both local 
and regional services), between 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

  

WelTAG study required 
to identify potential 
locations for 
schemes.     

Schemes identified 
through the WelTAG 
process will be 
appraised, prioritised 
and progressed to 
feasibility and delivery 
stage.  

Dependent on WG 
funding to progress, 
e.g. Local Transport 
Fund.   

  

A WelTAG study 
will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

bus and rail services, and to 
places and times of work.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

1 SC-1 
Improving sustainable 
transport to tourist 
destinations study 

The scheme will conduct a Stage 1-2 Study 
identifying tourism sites in the Region 
which require better public transport 
provision. 

Across both 
Local 
Authorities   

In Section 8 of the Case for 
Change it is highlighted that 
current public transport 
availability to travel to tourist 
destinations across the Region 
is lacking.   

Tourism is essential to the 
economic well-being of Mid 
Wales. However, current 
inadequate sustainable 
transport provision means that 
travel for tourism is car 
dominant.   

Conn11 - Seek to improve 
sustainable transport connections 
to key cultural, leisure and tourism 
assets within the region (including 
National Parks), to improve 
connectivity and accessibility for 
tourists and visitors and 
encourage greater use of 
sustainable modes of transport.  

Conn12 - Develop the business 
case for seasonal and tourist bus 
services to key destinations to 
support the visitor economy, e.g. 
park and ride to tourist hotspots 
such as New Quay; build upon the 
example of the Sherpa’r Wyddfa 
service in the Eryri National Park, 
or the seasonal Shropshire Hills 
Shuttle Bus (which has a target 
number of passengers a day to 
make the service sustainable), and 
investigate whether these could be 
replicated in the Bannau 
Brycheiniog National Park or 
Cambrian Mountains.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

Project is currently at 
concept stage.  

WelTAG study required 
to identify potential 
opportunities and 
schemes.    

Schemes identified 
through the WelTAG 
process will be 
appraised, prioritised 
and progressed to 
feasibility and delivery 
stage.  

Dependent on WG 
funding to progress, 
e.g. Local Transport 
Fund.   

  

A WelTAG Stage 
1-2 study will be 
deliverable 
within the 5-
year plan 
period.  
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Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Mod3 - Develop a bus network that 
links up communities with key 
services and towns; introduces 
consistent standards for the core 
bus network; introduces more 
direct services, extended hours of 
operation and higher frequency of 
services; considers potential 
service improvements identified in 
the Mid Wales and Shropshire 
Cross-Border Study (2020) such as 
an improved bus ‘shuttle’ service 
between Welshpool and Newtown; 
ensures future bus network and 
timetabling proposals result in 
better coordination and 
interchange opportunities 
between bus services (both local 
and regional services), between 
bus and rail services, and to 
places and times of work.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

To promote arts, 
sports and culture and 
protect the historic 
environment  

2 WCW-6 
Improvements to rural 
walking and cycling links/ 
rural lanes 

A study to look at links between 
communities to identify and progress 
opportunities for improved walking and 

Across both 
Local 
Authorities  

Section 5 of the Case for 
Change the walking, cycling 
and wheeling network in Mid 
Wales is currently 
substandard, resulting in fewer 

WCW2 - Identify and progress 
opportunities for improved 
walking, cycling and wheeling 
routes connecting rural 
communities and to services and 

Good for people and 
communities  

To address physical 
barriers to walking, 

Project is currently at 
concept stage.  

WelTAG study required 
to identify potential 

Study will be 
deliverable 
within the 5-
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Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

cycling links connecting communities 
within the region. 

opportunities to walk, cycle 
and wheel.   

facilities in their nearest town (that 
may sit outside the definition of 
active travel routes), e.g. aim to 
create hub-and-spoke corridors 
connecting market towns and 
other significant local centres to 
surrounding villages; opportunities 
to repurpose rural lanes; improved 
footway provision between 
communities; opportunities to 
develop strategic connections and 
National Cycle Network links.  

WCW3 - Deliver improvements 
that recognise the importance of 
footways to encouraging walking 
within communities, e.g. 
identifying opportunities for 
improvements through highway 
maintenance schemes; widening 
footways around schools.  

Acc2 - Improve accessibility and 
connectivity between rural 
communities and services in the 
nearest town/ service centre 
(including key services outside the 
region) with a focus on sustainable 
transport modes, i.e. hub and 
spoke approach to sustainable 
transport provision.  

Beh2 - Ensure the delivery of 
MWRTP policies and RTDP 
projects that improve sustainable 
transport services and 
infrastructure are accompanied by 
publicity, promotion and softer 
behaviour change measures that 
are specific to the rural 
characteristics of the region, e.g. 
promotional campaigns, 
awareness raising, training 
initiatives.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Mod1 - Work to achieve a modal 
shift in the region through a range 

cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

opportunities and 
schemes.    

Schemes identified 
through the WelTAG 
process will be 
appraised, prioritised 
and progressed to 
feasibility and delivery 
stage.  

Dependent on WG 
funding to progress, 
e.g. Local Transport 
Fund.  

  

year plan 
period.   



 

MID WALES REGIONAL TRANSPORT PLAN (MWRTP) - Appendix 7.  Cyd-Bwyllgor Corfforedig y Canolbarth; Mid Wales Corporate Joint Committee     Page 59 
 

Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

3 BC-4 
Decarbonising town centres 
study (linked to park & ride 
and transforming towns) 
 

A study to identify a range of interventions 
within town centres to reduce car use and 
influence behaviour change. 

Across both 
Local 
Authorities  

Section 9 of the Case for 
Change shows journey delays 
and congestion are often 
increased by diversion of 
traffic onto local roads, after 
road safety incidents.   

  

LUP4 - Seek to improve the quality 
of place, conserving and 
enhancing the natural, built and 
historic environment, (e.g. through 
the principles of the Placemaking 
Wales Charter) and support any 
wider town centre regeneration 
plans, when developing transport 
projects.  

Beh2 - Ensure the delivery of 
MWRTP policies and RTDP 
projects that improve sustainable 
transport services and 
infrastructure are accompanied by 
publicity, promotion and softer 
behaviour change measures that 
are specific to the rural 
characteristics of the region, e.g. 
promotional campaigns, 
awareness raising, training 
initiatives.  

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 
protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  

Project is currently at 
concept stage.  

WelTAG study required 
to identify potential 
opportunities and 
schemes.    

Schemes identified 
through the WelTAG 
process will be 
appraised, prioritised 
and progressed to 
feasibility and delivery 
stage.  

Dependent on WG 
funding to progress, 
e.g. Local Transport 
Fund.   

  

Deliverable 
within the 5-
year plan 
period.  
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Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Beh5 - Investigate the potential for 
a pilot behaviour change project in 
the region. An example could be 
the potential of a one-stop-shop 
demonstrator project for walking 
and cycling, e.g. Momentwm 
project in Newport brings together 
cycle training, bike maintenance 
sessions, employer engagement 
and bike storage.  

Conn5 - Improve the county road 
network to benefit strategic 
connectivity by sustainable 
modes.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.   

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and nature 
emergency, e.g. Powys PSB’s 
ongoing climate emergency work; 
NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

Good for culture and 
the Welsh language  

To promote arts, 
sports and culture and 
protect the historic 
environment  

4 CT-1  
Improvements in access to 
health services  
 

Undertake a WelTAG Stage 1-2 study to 
explore opportunities to improve Non-
Emergency Patient Transport Service 
(NEPTS) and Community Car schemes in 
Powys and Ceredigion that provide 
transport to health appointments; 
investigate potential for integrated 
‘combined services’ transport provision; 
increased availability of mobile services to 
rural areas; incentives for workplace car 
sharing.  

  

Across both 
Local 
Authorities   

Section 6 of the Case for 
Change shows that there is a 
limited offering and reach of 
public transport services 
through the region, particularly 
in the rural settlements, 
resulting in low patronage.  

Only a small proportion of the 
population in Mid Wales live 
within walking distance from a 
rail station bus stop with at 
least one train/bus per hour. 
Many railway stations also 
lack interchange facilities and 
step-free (See Section 6 of the 
Case for Change).  

Section 7 of the Case for 
Change shows that the rural 

Acc1 - Improve access to key 
services and employment by 
sustainable transport and ensure 
accessibility is planned as part of 
service delivery, e.g. investigate 
potential for integrated ‘combined 
services’ transport provision; 
increased availability of mobile 
services to rural areas; incentives 
for workplace car sharing; e-bike 
loans.  

Acc3 - Work with partners in the 
health sector to improve access to 
key services by sustainable 
transport (included cross-border 
services) and ensure accessibility 
is planned as part of service 
delivery, e.g. improved 

Good for people and 
communities  

To address physical 
barriers to walking, 
cycling and wheeling, 
increase physical 
activity, improve air 
quality and noise 
levels and increase 
feelings of safety and 
confidence.  

Good for the 
environment  

To reduce carbon 
emissions, encourage 
modal shift and 

Project is currently at 
concept stage.  

Study required to 
identify potential 
opportunities and 
interventions.    

Schemes identified 
through the WelTAG 
process will be 
appraised, prioritised 
and progressed to 
feasibility and delivery 
stage.  

Dependent on WG 
funding to progress, 
e.g. Local Transport 
Fund.  

Study to be 
deliverable 
within the plan 
period  
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Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

nature of the region and poor 
public transport provision 
means that access to 
important services is variable 
across Mid Wales, which can 
impact economic, social and 
mental well-being, and can 
disproportionately affect 
certain groups.  

signposting/ advice about 
transport options that are 
available to health appointments; 
investigate options for expanding 
existing transport provision such 
as the Non-Emergency Patient 
Transport Service (NEPTS) and 
Community Car schemes in Powys 
that provide transport to health 
appointments.  

Acc6 - Support, develop, and 
expand community transport 
services in rural areas that meet 
local needs, e.g. build upon 
existing community-based 
services such as Dolen Teifi in 
Ceredigion and Community Car 
and Dial a Ride schemes in Powys; 
work with the Community 
Transport Association and 
operators to undertake an audit to 
identify priorities for further 
investment and development.  

Env1 - Ensure that impacts on 
climate and nature are at the 
forefront of all decisions being 
made in relation to transport in the 
region.  

Env2 - Support and be informed by 
the work of partners to ensure 
regional transport effectively 
responds to the climate and 
nature emergency, e.g. Powys 
PSB’s ongoing climate emergency 
work; NTDP project to develop and 
deliver a Nature Recovery Action 
Plan for the strategic road 
network.  

Env6 - Work with communities, 
partners and providers (e.g. TripTo 
which runs car clubs in Llandiloes, 
Machynlleth, Llandrindod and 
Penrhyn-coch) to increase the 
number of community-based car 
clubs in Mid Wales as an 
alternative to private car 
ownership.  

protect ecology and 
biodiversity.   

Good for places and 
the economy   

To help apply 
placemaking 
principles and reduce 
socio-economic 
disadvantage  
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Priority 
no. 

Scheme Reference and 
Name Scheme Description Local 

Authority 
What is the evidence, issue 

or opportunity? Policy Alignment What do we want to 
achieve? 

How would we 
achieve this in the 5-

year period? 

Deliverable in 
the 5-year 

period? 

Beh3 - Ensure community 
engagement is at the forefront of 
the development and design of 
new transport services, initiatives, 
and schemes.  

LUP3 - Ensure all new 
developments, including new 
school and health facilities, design 
for walking and cycling from the 
outset and contribute to the 
delivery of ATNMs.  

Mod1 - Work to achieve a modal 
shift in the region through a range 
of sustainable travel options and 
multi-modal solutions that work 
together to deliver a coordinated 
and comprehensive transport 
network.  
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